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STIPAMENDMENT 00S-033-ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the May 2001 Commission meeting.

The Commission expressed concern about projects that had previously been delayed and were now
reguesting another programming delay. They directed that those projects with their first construction
(CON) programming delay would be approved without discussion and could be placed on the June
Consent Calendar. They further directed that those projects with a prior construction programming delay
return in June with an explanation of the previous delay(s) and a discussion about the relative certainty
that the proposed schedule delay for construction can be met.

This amendment contains an explanation of the previous delay(s) and a discussion about the relative
certainty that the proposed schedule delay for construction can be met.

In addition, corrections in the background on PPNO 0125G were made to reflect the proper referencesto
projects and routes, as indicated in strike-through and bold.

SUMMARY

This amendment revises the scope, cost and/or schedule for the construction phases of six programmed
projects on Route 215 in Riverside County, including splitting one of them into two projects. The net
change in programming, by Fiscal Year, is: $160,144,000 decreasein FY 2001-02, $161,903,000
increase in FY 2002-03, and $26,173,000 increasein FY 2003-04. The total delay of existing
programming is $160,144,000 for one year and the net increase of $27,932,000 reduces Riverside
County's unprogrammed share balance. These seven projects are to be identified as a corridor project.

RECOMMENDATION

The Department and the Riverside County Transportation Commission (RCTC) are requesting this
amendment.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.
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BACKGROUND

This amendment revises the scope, cost and/or schedule for the construction phases of six programmed
projects on Route 215 in Riverside County, including splitting one of them into two projects. The net
change in programming, by Fiscal Year, is: $160,144,000 decreasein FY 2001-02, $161,903,000
increase in FY 2002-03, and $26,173,000 increasein FY 2003-04. The total delay of existing
programming is $160,144,000 for one year and the net increase of $27,932,000 reduces Riverside
County's unprogrammed share balance. These seven projects are to be identified as a corridor project.

During preparation of the Final Project Report for these projects, it was discovered that the project scope
and cost estimate of the 1997 Supplemental Project Study Report (PSR) needed to be substantially
modified. In July 2000, arevised scope and cost estimate identified that an increase of approximately
$49 million might be needed to fund the preferred alternatives for various segments. On November 8,
2000, the RCTC board approved the revised scope and cost estimates. $8,267,000 of the increase was
funded in the 2000 STIP and this amendment provides the remaining $40,692,000 using Regional
Improvement Program (RIP) and Traffic Congestion Relief Program (TCRP) funds. This amendment
also delays the delivery schedule for some of the projects impacted, either directly or indirectly, by the
change in scope.

The programming changes to the individual projects within the proposed corridor are explained in the
following paragraphs:

1) Northbound (NB) 215 to Westbound (WB) 91 fly-over project (PPNO 0125G)

This project is currently programmed with $2,283,000 in RIP funds and $115,951,000 in GF-RIP

funds, of which $2,774,000 in GF-RIP funds is being transferred to the High Occupancy Vehicle

(HOV) Lane and Truck Climbing Lane project (Preject#4 Project #5, PPNO 0121D). In addition,

this project is being split into Phase 1 (Project #1a, PPNO 0125G) and Phase 2 (Project #1b, PPNO

0125K) for construction staging.

1a) Phase 1 (PPNO 0125G) will be funded with $84,956,000 in GF-RIP, $2,283,000 in RIP and

$20,000,000 in proposed TCRP funds. A TCRP application has been submitted for the June
2001 CTC meeting requesting $20,000,000 of the $40,000,000 earmarked (under TCRP Project
#62) for the Route 91 HOV improvements within this STIP project's limits. The construction
for this phase is being delayed from FY 2001-02 to FY 2002-03. The scope of thisproject is
being amended to include a northbound lane on Route 215 91 and to extend the auxiliary lanes
on eastbeund Reute Routes 91 and 215.

1b) Phase 2 (PPNO 0125K) will be funded with the $28,221,000 in GF-RIP funds remaining in the
parent project. Construction of this phase is being delayed from FY 2001-02 to FY 2003-04.

2) Route 60/215 Truck Bypass lane project (PPNO 0121G)
This project is being delayed from FY 2001-02 to 2002-03 with no change in scope or cost. The
delay of the NB 215 to WB 91 fly-over project impacted the construction schedule of this project.

3) HOV/Truck Climbing Lane & Interchange Reconstruction project (PPNO 0121B)
This amendment adds $7,383,000 in RIP funds for construction programmed in FY 2002-03. The
total cost of the project is revised from $24,837,000 to $32,220,000 to fund the cost increase
necessitated by the changes in design to increase the length of a structure, modifications to retaining
wall design, and increased embankment quantities. The construction schedule of the project remains
unchanged.
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4)

Widening, HOV & Southbound Truck Climbing Lane project (PPNO 0121E)

5)

This amendment adds $2,626,000 in RIP funds for construction in FY 2002-03. Thetotal cost of the
project is being revised from $26,704,000 to $29,330,000, consisting of $22,330,000 in RIP funds
and $7,000,000 in local transportation funds. The revised cost estimate will address the new design
reguirements to increase intersection spacing that has resulted in extensive Mechanically Stabilized
Earth (MSE) wall systems on the local frontage road. The construction schedule remains unchanged.

HOV and Truck Climbing Lane project (PPNO 0121D)

This amendment delays the construction of the project from FY 2001-02 to FY 2002-03. In addition,
it adds a net total of $13,457,000 to the construction component (adding $2,774,000 in GF-RIP funds

(deleted from PPNO 0125G), adding $17,923,000 in RIP funds, and deleting $7,240,000 in Local
Transportation Funds). The cost changes were primarily related to the need for wider bridges to
match the local arterials that have recently been widened by the City and the additional auxiliary
lanes on Interstate 215 needed to improve freeway operation.

6) Interstate 215 fly-over connector project (PPNO 0125J)
This amendment identifies this project as part of the Route 215 Corridor. There are no changesto
the cost, scope or schedule of this project.

The delivery schedule for those projectsthat are being delayed (Projects 1a, 1b and 5) are
discussed below. Thefollowing paragraphs provide a table of programming history for these
projects which isfollowed by brief explanations of the reasonsfor past delays along with
justification for the proposed revision to the delivery schedule of these projects.

Programming History (Projects 1a, 1b, and 5)

CON Components Action Fiscal Year| ($1,000) | Reason
Original Programming 1992 STIP 1998-99 $32,402 | New Project
Revision

1% Revision 1996 STIP 1999-00 $76,303 | Delay to FY 1999-00 dueto lack of funds
for comprehensive work costing $670
million

2" Revision G-98-19 2001-02 $79,378 | Delay to FY 2001-02 dueto lack of funds

(1998 STIP) for comprehensive work costing $670

million

This Proposal: 00S-33 2002-03 $50,431 | Delay to FY 2002-03 due to added scope,

Split of PPNO 0125G cost changes and construction phasing

(Project 1a—PPNO

0125G)

This Proposal: 00S-33 2003-04 $26,173 | Delay to FY 2003-04 due to added scope,

Split of PPNO 0125G to cost changes and construction phasing

Project 1b — PPNO 0125K

This Proposal: 00S-33 2002-03 $2,774 | Delay to FY 2002-03 due to added scope.

Transfer fundsfrom pre-

split PPNO 0125G to

Project 5— PPNO 0121D

Discussion of Revised Programming

Originally, the Project Study Report for thiscorridor consisted of improvementson Interstate 215
in both Riverside and San Bernardino counties. The estimated cost of those improvementswas
about $670 million. However, dueto lack of funding, RCTC, SANBAG and FHWA agreed in
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1997 to focus on only the improvementsin Riverside County. Thisstrategy wasreflected in the
1998 STIP programming for this project of $262,964,000 (including local contribution) for the
construction and right of way components. Thisamendment proposesto increase the cost of the
construction and right of way componentsto $311,923,000 (including local contribution) to
addressthe added scope and revised cost estimates.

The environmental phase (PA& ED) for these corridor projectswasoriginally anticipated to be
completed in November 1998. Dueto changesin scope, the PA& ED completion date was delayed
to July 2001. Theright of way work could not be started until completion of the PA& ED. With
current PA& ED schedule on target for completion, theright of way work will begin in August
2001. Theright of way work will be completed for projects#la and #5 (PPNO’s 0125G and
0121D) in 12 months and project #1b (PPNO 0125K) in 18 months. The Department is confident it
can meet therevised delivery schedule of FY 2002-03 for projects#la and #5 and FY 2003-04 for
project #1b.

Programming History (Project #2—PPNO 0121G)

CON Components Action Fiscal Year | ($1,000) Reason
Original Programming | 1996 STIP 2000-01 $12,259 New Project
1¥ Revision G-98-19 2001-02 $18,370 Delay to FY 2001-02 dueto lack of
(1998 STIP) fundsfor comprehensive work costing
$670 million
This Proposal 00S-33 2002-03 $19,827 Delay to FY 2002-03 due to
construction phasing

Discussion of Revised Programming

The construction schedule for this project is dependent on the schedule of the NorthBound 215 to
WestBound 91 fly over project (project #1a, PPNO 0125G). With arevised schedule established
for project #1a, the Department is confident it can deliver thisproject in FY 2002-03 as proposed.

Attachment A lists the Regional Improvement Program (RIP), Interregional Improvement Program (11P),
and Grandfathered RIP (GF-RIP) funds associated with the projects. Attachment B lists the local funds,
if any, programmed for the projects. Attachment C lists the Transportation Congestion Relief Program
(TCRP) fundsidentified for the projects.

ATTACHMENTS
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STIP PROGRAMMING

ATTACHMENT A

($1,000)
Project Totals by Fiscal Year Project Totals by Component
FUND County Agency Rte Lead D;';y PPNO Project Total Prior FYol FYO02 FYO3 FYO04 Fut R/W Const E&P PS&E R/WSup ConEng
GF RIP RIV Caltrans 215 CT CT 0125G  Northbound 215 to Westbound 91 flyover -115,951|| -36,573 -79,378 -17,585| -69,642 -7,117)  -11,871 -9,736
GF RIP RIV Caltrans 215 CT 0125G Route 91/215 Phase 1 (RIV 215 Corridor) 84,956|| 34,525 50,431 17,585 43,332 5,189 11,751 7,099
RIP RIV Caltrans 215 CT CT 0125G  Northbound 215 to Westbound 91 flyover -2,283 -2,283 -2,283
RIP RIV Caltrans 215 CT 0125G Route 91/215 Phase 1 (RIV 215 Corridor) 2,283 2,283 2,283
GF RIP RIV Caltrans 215 CT CT 0125G  Northbound 215 to Westbound 91 flyover 0
GF RIP RIV Caltrans 215 CT 0125K Route 91/215 Phase 2 (RIV 215 Corridor) 28,221 2,048 26,173 23,536 1,928 120 2,637
REASON FOR DELAY: Added scope, cost
changes and construction phasing.
RIP RIV Caltrans 215 CT CT 0121G Route 60/215 Truck Bypass lane -13,849 -7,945 -5,904 -7,821 -5,877 -37 -87 -27]
RIP RIV Caltrans 215 CT 0121G Route 60/215 Truck Bypass lane (RIV 215 13,849 7,945 5,904 7,821 5,877 37 87 27
Corridor)
1P RIV Caltrans 215 CT CT 0121G Route 60/215 Truck Bypass lane -7,886 -7,886 -7,886
1P RIV Caltrans 215 CT 0121G Route 60/215 Truck Bypass lane (RIV 215 7,886 7,886 7,886
Corridor)
GF RIP RIV Caltrans 215 CT CT 0121G Route 60/215 Truck Bypass lane -9,014 -2,977 -6,037 -2,986 -2,977 -3,051
GF RIP RIV Caltrans 215 CT 0121G Route 60/215 Truck Bypass lane (RIV 215 9,014 2,977 6,037 2,986 2,977 3,051
Corridor)
REASON FOR DELAY: Construction
phasing.
RIP RIV Caltrans 215 CT CT 0121B Reconstruct Interchange, add 2 HOV lanes, -24,837 -5,875 -18,962 -2,896| -16,417 -2,631 -348 -2,545
Truck Climbing Lane (Southbound)
RIP RIV Caltrans 215 CT 0121B Reconstruct Interchange, add 2 HOV lanes, 32,220 5,875 26,345 2,896/ 23,800 2,631 348 2,545
Truck Climbing Lane (Southbound) (RIV 215
Corridor)
REASON: Cost increase
RIP RIV Caltrans 215 CT CT 0121E Widen to 8 lanes, HOV & Southbound Truck -19,704 -4,987 -14,717 -2,615| -12,748 -1,973 -399 -1,969
Climbing Lane
RIP RIV Caltrans 215 CT 0121E Widen to 8 lanes, HOV & Southbound Truck 22,330 4,987 17,343 2,615/ 15,374 1,973 399 1,969
Climbing Lane (RIV 215 Corridor)
REASON: Modified scope
GF RIP RIV Caltrans 215 CT CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to -30,289| -11,147 -19,142 -6,812| -13,016 -4,054 -281) -6,126
junction 60/91/215
GF RIP RIV Caltrans 215 CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to 33,063 11,147 21,916 6,812 15,790 4,054 281 6,126
junction 60/91/215 (RIV 215 Corridor)
RIP RIV Caltrans 215 CT CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to -43,919 -2,122 -41,797 -39,858 -2,044 -78 -1,939
junction 60/91/215
RIP RIV Caltrans 215 CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to 61,842 2,122 59,720 57,781 2,044 78 1,939
junction 60/91/215 (RIV 215 Corridor)
REASON FOR DELAY: Added scope
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STIPAMENDMENT 00S-033

STIP PROGRAMMING

ATTACHMENT A

($1,000)
Project Totals by Fiscal Year Project Totals by Component
FUND County Agency Rte Lead D;';y PPNO Project Total Prior FYol FYO02 FYO3 FYO04 Fut R/W Const E&P PS&E R/WSup ConEng
1P RIV Caltrans 215 CT CT 0125J) 1-215 Flyover Connector (SB to EB) -42,928 -2,101 -40,827 -35,892 -2,101 -4,935
P RIV Caltrans 215 CT 0125J  1-215 Flyover Connector (SB to EB) (RIV 215 42,928 2,101 40,827 35,892 2,101 4,935
Corridor)
RIP RIV Caltrans 215 CT CT 0125J) 1-215 Flyover Connector (SB to EB) -415 -415 -415
RIP RIV Caltrans 215 CT 0125J 1-215 Flyover Connector (SB to EB) (RIV 215 415 415 415
Corridor)
REASON: Include project in RIV 215
Corridor
June 1, 2001 Page: 20of 2 STIP Program Funds




STIP AMENDMENT 00S-033 ATTACHMENT B
LOCAL PROGRAMMING

($1,000)
Project Totals by Fiscal Year Project Totals by Component

FUND County Agency Rte Lead DelayBy PPNO Project Total Prior FYOl FYO02 FYO03 FYO04 Fut RW Const E&P PS&E RMWSup Con Eng
Local RIV Caltrans 215 CT CT 0121E Widen to 8 lanes, HOV & Southbound Truck Climbing -7,000 -7,000 -7,000

Lane
Local RIV Caltrans 215 CT 0121E Widen to 8 lanes, HOV & Southbound Truck Climbing 7,000 7,000 7,000

Lane (RIV 215 Corridor)
Local RIV Caltrans 215 CT CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to junction -7,240 -7,240 -7,240

60/91/215
Local RIV Caltrans 215 CT 0121D HOV, Truck Climbing Lane, El Cerrito Drive to junction 0 0 0

60/91/215 (RIV 215 Corridor)
Local RIV Caltrans 215 CT CT 0125J [-215 Flyover Connector (SB to EB) -13,327 -1,085| -10,326 -1,916 -10,326| -1,916 -1,085
Local RIV Caltrans 215 CT 0125J 1-215 Flyover Connector (SB to EB) (RIV 215 Corridor) 13,327 1,085( 10,326 1,916 10,326 1,916 1,085
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STIP AMENDMENT 00S-033 ATTACHMENT C
NON-STIP PROGRAMMING

(TCRP Funds)
($1,000)
Project Totals by Fiscal Year Project Totals by Component
FUND FUND cCounty Agency Rte Lead DelayBy PPNO Project Total Prior FYOl FY02 FYO03 FYO04 Fut RW  Const E&P PS&E R/W Sup Con Eng
TCRP TCRP  RIV Caltrans 215 0125G  Northbound 215 to Westbound 91 flyover ‘ 0 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
TCRP TCRP  RIV Caltrans 215 0125G  Route 91/215 Phase 1 (RIV 215 Corridor) 20,000 20,000 20,000

June 1, 2001 Page: 1 of 1 Non-STIP Programming



Resolution 00S-033

June 6-7, 2001

Attachment
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08-Riverside-215
PPNOS 0121B, 0121D, 0121E, 0121G, 0125G, 0125J, and 0125K

Location: In Riverside, Route 215 Corridor

Widen to 8 lanes, construct high occupancy vehicle
lanes, truck climbing and bypass lanes, auxiliary
lanes, connector and interchange

Description:




